


Item 14 Continuation. 
 
A.  The reason for this modification is to deobligate funding and decrease the ceiling amount of this Task 
Order. 
 
B.  Funding in the amount of $375,098.00 is hereby deobligated to the Task Order as follows: 
 

Safety Light ROD OU‐3 
CHANGES FOR ACCOUNTING CODE:  
16‐T‐3AS0RDG‐303DD2‐2505‐C003‐163ASE1011‐001 
Deobligate: $375,098.00   New Amount:  $0.00 

 
C.  The ceiling amount of this Task Order is decreased by $375,098.00 from $6,784,293.00 to 
$6,409,195.00. 
 
D.  All other terms and conditions remain unchanged. 
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